
To: Poy, Thomas[poy.thomas@epa.gov]; Bair, Rita[bair.rita@epa.gov]; Henry, 
Timothy[henry.timothy@epa.gov] 
Cc: Klassman, Debra[klassman.debra@epa.gov] 
From: Fulghum, Mary 
Sent: Thur 3/30/2017 3:01 :4 7 PM 
Subject: FW: Lead Service Line Replacement Meeting Notes 

From: Chingcuanco, Leonardo 
Sent: Thursday, March 30,2017 9:23AM 
To: Fulghum, Mary <fulghum.mary@epa.gov> 
Subject: FW: Lead Service Line Replacement Meeting Notes 

From: Dunneback, Michael 
Sent: Thursday, March 30,2017 9:06AM 
To: Chingcuanco, Leonardo 
Subject: FW: Lead Service Line Replacement Meeting Notes 

Cordially, 

Mike Dunneback 

Contracting Officer 

U.S. EPA Region 5 
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Mail Code MCC-10J 

77 W. Jackson Blvd. 

Chicago, IL 60604 

Phone- (312) 886-7523 

From: Dunneback, Michael 
Sent: Thursday, March 30, 2017 8:02AM 
To: Guerriero, Margaret 

Cc: Massie, William 

Korleski, Christopher 
Borries, Samuel 

Hassan, Jacob 
Moore, Cecilia 
Fischer, Timothy 

Poy, Thomas 

Olsson, Daniel Alcamo, Thomas 
Subject: Lead Service Line Replacement Meeting Notes 

Good Morning Everyone, 

As you are aware, Tom Alcamo and I met with representatives from the City of East 
Chicago, Indiana Finance Authority, and CH2M yesterday regarding lead service line 
replacement work at the USS Lead site. Below are the attendees and combined notes 
from the meeting from Tom and myself. 

Attendees: 

Greg Crowley- Crowley Engineering/City of East Chicago Utilities 

Philip McKie -Crowley Engineering 

Diana Schmoe- Crowley Engineering 

Deb Backhus - Backhus Consulting 
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Herby Cruz - Cruz Consulting 

Carla Morgan- Attorney, City of East Chicago 

Abdul Zehraoui - City of East Chicago 

William Allen - City of East Chicago 

Patti Bodnar - City of East Chicago 

Jim McGoff- Indiana Finance Authority 

Paul Arps - CH2M 

Thea von Wallmenich - CH2M 

Linda Mohr - CH2M 

Notes: 

~~~~~~The IFA is planning to fund lead service line (LSL) replacement for 438 homes in 
Zone 3 (contaminated and uncontaminated properties) over two construction seasons. 

'--c[_Jl_jl_jl_jl_j The IF A did not discuss work in Zone 2 but they did indicate in the meeting that they 
would like to coordinate work in Zone 2 also but its focus has been on Zone 3 (EPA explained 
our plan is to complete 120 properties in Zone 3 and 72 in Zone 2). 

'--Jl_jl_jl_jl_jl_j EPA stated that we can begin discussions whenever they are ready regarding Zone 2. 

l_jl_j'--Jl_jl_j'--J IF A is funding this work through the revolving fund and money is in place for this 
LSL replacement to begin. 

~~~~~~ Contracting between CH2M and the owner is only at the beginning stages. IF A has 
not decided if they will be the owner or the City of East Chicago. CH2M has discussed with the 
IF A its terms and conditions but CH2M has had no discussions with the City of East Chicago on 
contracting issues. 

l_jl_jl_j'--Jl_jl_j CH2M is not fully committed to this project until they get much more information 
from the IFA and the City. 
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~~~~~~ CH2M did suggest that coordinating the LSL replacement with the remediation may 
not be the most efficient way to do the LSL replacement but further discussion is necessary. City 
was strongly supportive of coordinating the remediation and LSL replacement. 

~~~~~~A major issue that will need to be discussed is the soils under the streets and 
sidewalks that may be contaminated with lead/arsenic. They will need to dig into the streets to 
reach the water main and soils contaminated with lead/arsenic could result. Our agreement under 
the CD and ASAOC does not address this issue. 

'--J'--J'--J'--J'--Jc_j CH2M expects that once they have a signed contract with the owner, it is likely at 
least 2 months before they can begin work. 

'-J'--J~'--Jc_jc_j The week of April 17, IDEM will be proving water filters and two replacement 
cartridges for residents in Zone 3 and Zone 2. 

'-"--'c_j~'--J~ It appears that City has discussed with IDEM the results of our pilot study and that 
they have made a determination that our excavation work has influenced the lead in drinking 
water. We disagreed with them on that point. 

'--Jc_jc_jc_jc_jc_j Lead service line replacements requires final inspection by a plumber and the city 

o The city currently uses a plumbing contractor for inspection 

'--J~c_jc_jc_jc_j The City reiterated their goal of minimizing impacts on the residents, and stressed the 
importance of communicating the activities that will be occurring 

'_jc_j'--J'-J'--'~ There has been informal communication between city resident groups and the city, via 
city consultant Cruz Consulting, regarding lead service line replacement. However, there has 
been no formal communication regarding the matter. 

If you have any questions, please let Tom or myself know. Also, if there is anyone else 
that should receive this information, please forward to them. 

Thank you! 

Cordially, 
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Mike Dunneback 

Contracting Officer 

U.S. EPA Region 5 

Mail Code MCC-10J 

77 W. Jackson Blvd. 

Chicago, IL 60604 

Phone- (312) 886-7523 
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